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Following are minutes of the Project Progress meeting held at the
Krummrich plant on Thursday, August 16 at 10 a.m.:

1. Alberici has not yet finalized contract agreements with all
crafts. This is holding up starting of the construction
work.

2. Shipley plans to start some exploration work on Monday,
August 20:

a. Locate the existing underground benzene line to see if
its actual location will interfere with the sewer line.

b. Check the tie-in inlet pipe to the main sewer box near
Highway 3 to see if the inlet pipe is plugged on the
inside or outside, and to see if any further preparatory
work needs to be accomplished.

c. Locate the existing 10* underground fire main where it
will interfere with the new sewer line. This portion of
the line will have to be taken out of service for some
period of time. Shipley is planning to run special
temporary feeders to key areas so that they will have
fire water coverage during the time this 10" line is out
of service. This plan has been reviewed with the fire
chief, Harold Kellerman.

3. This project will have for its use as a lay down area the
land north of 5th Street, between •?• and "G" streets and
south of Substation 13.

4. Nelson needs to set up a detailed procedure for testing
contaminated soil. ._
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/ 5. Alberici personnel will be located in some of the Monsanto
buildings near ACL and south of the cooling tower. It is
expected that some key people will be on site next week.

6. Shipley to check to see if any of the surplus 10" or 12"
pipe at the site could be used for replacing the existing
10* underground main, if replacement is required.

-,
) 7. The construction schedule from Alberici is due the week of1 August 20, 1984.

8. An acid brick installation seminar is planned in the future
when the brick supplier is chosen by Alberici. Proposed
attendees are Ken Lichtenheld, Tom Carrico, Owen Shipley and
Dick Nelson.

9. Shipley plans to have a weekly meeting with site and
Alberici personnel for the purposes of planning, reviewing
progress, etc. Alberici's project engineer is expected to
be on the site most of the time.

10. Tom Carrico will be on vacation from August 20 to
September 4.

The next progress meeting will be held at the construction trailer
at 10 a.m. on Thursday, August 23.

Gordon Grundmann

As

W6K 4084893

EPA/CEFRO COPPEF/EIL/PCB" ATTORNEY WCRK PRODUCT / ATTORNEY CLIENT PRIVILEGE


